COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 29/ 2019

ESTI MATE SUMVARY 12: 47: 44
CONTI D: C20839 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20839- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.0 DAYS TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
US 285/ SH30 PERCENT TIME:  16.86 ORI G TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
PRQJECT NO. NHPPO30A- 035
US285: SH30 RESURFACI NG DAHLI A
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER ARAPAHOE
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 06/ 25/ 2019 DATE TI ME STARTED 05/28/2019
5670 FRANKLI N STREET DATE LET 04/ 04/ 2019 DATE WORK BEGAN 05/ 28/ 2019
DATE AWARDED 04/ 30/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2019 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 05/28/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 8,532, 268. 38 PARTI Cl PATI NG $ 251, 086. 69 $ 251, 086. 69
AWARD PRQIECT AMT: $ 7,599, 000.00 NON- PARTI ClI PATI NG 0. 00 0.00
PERCENT COMPLETE: 2.94% TOTAL EARNI NGS 251, 086. 69 251, 086. 69
FUNDS AVAI LABLE: $ 8,281,181.69 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 251, 086. 69 251, 086. 69
TOTAL CLAI VS $ 0.00 RETAI NAGE -7,532. 60 -7,532. 60
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 243, 554. 09 243, 554. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 243, 554. 09 243, 554. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 243, 554. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00080

0010

202- 00195

0015

202- 00200

0020

202- 00201

0025

202- 00203

0030

202- 00206

0035

202- 00210

0040

202- 00220

0045

202- 00240

0050

202- 00250

0055 202-00260

C20839

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

20839-BI D

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO30A- 035

| TEM
DESCRI PTI ON

Guard Post

Medi an Cover

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concr et e Pavemnent

Asphal t Mat

Asphal t Mat

(Pl ani ng)

Pavenent Marking

Pavenment Marking (On-Call)

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
4.000
EACH
200. 00000
859. 000
sy
20. 00000
217. 500
5%
90. 00000
41. 300
LF
70. 00000
957. 500
LF
24. 00000
730. 200
sy
80. 00000
75. 300
5%
200. 00000
5, 380. 000
sy
15. 00000
215, 242, 200
5%
1. 60000
10, 000. 000
SF
0. 95000
730. 200
SF

0. 95000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
35. 200
35. 200

0. 000
0. 000
0. 000

0. 000
57. 000
57. 000

0. 000
76. 600
76. 600

0. 000
5.700
5.700

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUNO7/29/ 2019

3, 168.

1, 368.

6, 128.

1, 140.

.00

.00

00

.00

00

00

00

.00

.00

.00

.00

12:47: 44

AMOUNT

3, 168.

1, 368.

6, 128.

1, 140.

.00

.00

00

.00

00

00

00

.00

.00

.00

.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20839-BI D
PRQIECT NHPPO30A- 035 ESTI MATE NO. 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-00810 Rernoval of Ground Sign 10. 000
EACH
65. 00000
0065 202-00821 Renoval of Sign Panel 20. 000
EACH
65. 00000
0070 202-00828 Renoval of Traffic Signal Equi pment 1. 000
LS
4, 400. 00000
0075 202- 04005 *Cl ean Val ve Box 80. 000
EACH
400. 00000
0080 202-04010 *Clean Inlet 61. 000
EACH
1, 300. 00000
0085 202-05011 *Sawi ng Concrete (10.5 Inch) 152. 800
LF
30. 00000
0090 202-05030 *Sawi ng Asphalt Material (10 Inch) 8, 359. 200
LF
5. 00000
0095 203-01597 *Pot hol i ng 100. 000
HOUR
180. 00000
0100 203-02330 Laborer 50. 000
HOUR
50. 00000
0105 208-00035  Aggregate Bag 500. 000
LF
10. 00000
0110 208-00045 Concrete Washout Structure 1.000
EACH

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 720. 000
1, 720. 000

0. 000
42.000
42.000

0. 000
0. 000
0. 000

0. 000
272.000
272.000

0. 000
1. 000
1. 000

Page 3

ESTI MATE RUN 07/ 29/ 2019

8, 600

7,560

2,720

5, 000

.00

.00

.00

.00

.00

.00

00

00

.00

00

00

12:47: 44

AMOUNT

8, 600

7,560

2,720

5, 000

.00

.00

.00

.00

.00

.00

00

00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0115 208-00046

0120

208- 00054

0125

208- 00070

0130

208- 00103

0135

208- 00105

0140

208- 00106

0145

208- 00107

0150

208- 00207

0155

210- 00090

0160

210- 00810

0165 210-00815

C20839
20839-BID
NHPPO30A- 035

| TEM

DESCRI PTI ON

Pre-fabricated Concrete Washout Structure (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

StormDrain Inlet Protection (Type II)

Vehi cl e Tracki ng Pad

Renoval

and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi ment

of Trash

Renoval

Er osi on Control

Reset Del i neator

Reset Ground Sign

Reset Sign Panel

of Sedi ment

of Sedi nent

Renoval )

Managenent

(Labor)

( Equi prent )

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
4, 000. 00000
67. 000
EACH
200. 00000
1. 000
EACH
4, 000. 00000
15. 000
HOUR
80. 00000
10. 000
HOUR
140. 00000
75. 000
HOUR
135. 00000
10. 000
HOUR
200. 00000
50. 000
DAY
200. 00000
1. 000
EACH
120. 00000
11. 000
EACH
398. 00000
1. 000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 29/ 2019

4, 000

800

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:47: 44

AMOUNT

4,000

800

00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

210- 00827

210- 00858

210- 04010

210- 04050

212-00006

212-00032

212-00040

212-01200

213-00003

213- 00061

214-00000

C20839
20839-BID
NHPPO30A- 035

| TEM
DESCRI PTI ON

ROADWAY

Reset Pull Box

Reset Pedest al

Pol e

Adj ust

Manhol e

Adj ust Val ve Box

Seedi ng (Native)

Soi |

Condi ti oni ng

Soi |

Preparation (Lawn)

Landscape Restoration

Ml ching (Weed Free)

Mil ch Tackifier

Landscape Mai ntenance

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

9. 000

EACH
825. 00000
1. 000

EACH
2, 350. 00000
90. 000

EACH
700. 00000
160. 000

EACH
525. 00000
0. 100

ACRE
680. 00000
0. 100

ACRE
2, 500. 00000
0. 030

ACRE
1, 000. 00000
1. 000

LS

15, 000. 00000

0. 100

ACRE
2, 000. 00000
20. 000

LB

2.59000
1.000

LS

32,528. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:47: 44

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20839-BI D ESTI MATE RUNO07/29/2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0001 12:47: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 214-00145 Plant Protection Fence 125. 000 0. 000
LF 0. 000 0. 00
3. 80000 0. 000 0. 00
0230 240-00000 *W1dlife Biologist 80. 000 0. 000
HOUR 2.500 187.50
75. 00000 2.500 187. 50
0235 240- 00010 *Renpoval of Nests 80. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0240 304-06000  Aggregate Base Course (Cl ass 6) 1, 737.000 0. 000
TON 0. 000 0. 00
40. 00000 0. 000 0. 00
0245 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0.00
435. 00000 0. 000 0. 00
0250 403- 00800 Emer gency Pot hol e Repair 50. 000 0. 000
TON 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0255 403-09221  Stone Matrix Asphalt (Fibers)(Asphalt) 23, 676. 600 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0. 00
0260 411-10255 Enulsified Asphalt (Sl ow Setting) 10, 762. 100 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0265 412-01000 Concrete Pavenent (10 Inch) 46. 000 0. 000
SY 0. 000 0.00
500. 00000 0. 000 0. 00
0270 412-01120 Concrete Pavenment (11 Inch) (Fast Track) 84. 300 0. 000
SY 5.700 3,277.50
575. 00000 5.700 3,277.50
0275 412-01255 Concrete Pavenent (12 Inch) (Special) 69. 000 0. 000
SY 0. 000 0. 00

350. 00000 0. 000 0. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20839-BI D ESTI MATE RUNO07/29/2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0001 12:47: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-11525 Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0285 608- 00000 *Concrete Sidewal k 83. 300 0. 000
SY 15. 400 1, 694. 00
110. 00000 15. 400 1, 694. 00
0290 608-00006 *Concrete Sidewal k (6 Inch) 98. 000 0. 000
Sy 0. 000 0. 00
135. 00000 0. 000 0. 00
0295 608-00010 *Concrete Curb Ranp 884. 400 0. 000
SY 77.500 19, 375. 00
250. 00000 77.500 19, 375. 00
0300 608-00015 *Det ect abl e War ni ngs 13. 400 0. 000
SF 0. 000 0. 00
100. 00000 0. 000 0. 00
0305 609-20010 *Curb Type 2 (Section B) 20. 000 0. 000
LF 7.000 455. 00
65. 00000 7.000 455. 00
0310 609-21010 *Curb and GQutter Type 2 (Section |-B) 8, 558. 400 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0315 609-21020 *Curb and CGutter Type 2 (Section II-B) 459. 500 0. 000
LF 57.000 2,451. 00
43. 00000 57. 000 2,451.00
0320 609-21021 *Curb and CGutter Type 2 (Section II-M 2.800 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0325 609-71000 *Curb (Special) 48. 000 0. 000
LF 0. 000 0. 00
66. 00000 0. 000 0. 00
0330 610-00020 *Medi an Cover Material (Patterned Concrete) 43, 858. 000 0. 000
SF 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0335 612-00002

0340

612- 00300

0345

613- 00306

0350

613- 01300

0355

613-07000

0360

613- 07011

0365

613- 10000

0370

614- 00011

0375

614-00012

0380

614- 01583

0385 614-70150

C20839

20839-BID
NHPPO30A- 035

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Del i neator (Type I1) 25. 000
EACH
18. 50000
Steel Guard Post 8. 000
EACH
500. 00000
*3 Inch Electrical Conduit (Bored) 660. 000
LF
66. 00000
3 Inch Electrical Conduit (Plastic) 270. 000
LF
56. 00000
Pul | Box (Special) 4.000
EACH
2,777.00000
Pull Box (11"x18"x12") 8. 000
EACH
1, 200. 00000
Wring 1. 000
LS
28, 500. 00000
Sign Panel (Cass I) 137. 000
SF
18. 00000
Sign Panel (Cass I1) 358. 000
SF
21. 00000
Steel Sign Support (2-1/2 In Round Sch 80) (Post & 85. 000
Sli pbase)
EACH
405. 00000
Pedestrian Signal Face (16) (Countdown) 40. 000
EACH

840. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 07/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:47: 44

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20839-BI D ESTI MATE RUNO07/29/2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0001 12:47: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-70336 Traffic Signal Face (12-12-12) 29. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0395 614-70448 Traffic Signal Face (12-12-12-12) 6. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0400 614-72860 Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0.00
420. 00000 0. 000 0. 00
0405 614-72863 Pedestrian Push Button Post Assenbly 20. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0.00
0410 614-72886 Intersection Detection System (Canera) 5. 000 0. 000
EACH 0. 000 0.00
12, 100. 00000 0. 000 0. 00
0415 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 200 24, 000. 00
120, 000. 00000 0. 200 24,000. 00
0420 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 000 0.00
690, 000. 00000 0. 000 0. 00
0425 626-01103 *Public Information Services (Tier II1) 1. 000 0. 000
LS 0. 200 1, 680. 00
8, 400. 00000 0. 200 1, 680. 00
0430 627-00008 Modi fied Epoxy Pavenment Marking 202. 000 0. 000
GAL 0. 000 0.00
70. 00000 0. 000 0. 00
0435 627-00013 Pavenment Marking Paint (H gh Build) 1, 267. 000 0. 000
GAL 0. 000 0. 00
30. 00000 0. 000 0. 00
0440 627-01010 Prefornmed Plastic Pavenment Marking (Type I)(Inlaid) 27,221.000 0. 000
SF 0. 000 0.00

10. 00000 0. 000 0. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20839- BI D ESTI MATE RUN 07/ 29/ 2019
PRQIECT NHPPO30A- 035 ESTI MATE NO 0001 12: 47: 44
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0445 627-30210 Thernopl astic Pavenent Marking (Xwal k- Stopline) 1, 230. 000 0. 000
SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0450 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 689. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0455 627-30410  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 23, 950. 000 0. 000
Li ne
) SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0460 630- 00000 Fl aggi ng 750. 000 0. 000
HOUR 83. 000 2,490. 00
30. 00000 83. 000 2,490. 00
0465 630- 00003 Uni forned Traffic Control 2, 000. 000 0. 000
HOUR 35. 000 2,625.00
75. 00000 35. 000 2,625.00
0470 630-00004 Traffic Control Vehicle 2.000 0. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00
0475 630-00007 Traffic Control Inspection 73. 000 0. 000
DAY 9. 000 2,250. 00
250. 00000 9. 000 2, 250. 00
0480 630-00012 Traffic Control Managenent 145. 000 0. 000
DAY 21.000 26, 250. 00
1, 250. 00000 21. 000 26, 250. 00
0485 630-80001  Fl ashing Beacon (Portabl e) 12. 000 0. 000
EACH 2.000 2,200.00
1, 100. 00000 2.000 2,200. 00
0490 630-80335 Barricade (Type 3 MA) (Tenporary) 20. 000 0. 000
EACH 0. 500 105. 00
210. 00000 0.500 105. 00
0495 630-80341 Construction Traffic Sign (Panel Size A) 88. 000 0. 000
EACH 44.000 2,860. 00
65. 00000 44.000 2,860. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20839-BI D ESTI MATE RUNO7/29/2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0001 12:47: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80342 Construction Traffic Sign (Panel Size B) 84. 000 0. 000
EACH 9. 000 675. 00
75. 00000 9. 000 675. 00
0505 630-80343 Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0510 630-80355 Portabl e Message Sign Panel 6. 000 0. 000
EACH 1. 000 6, 500. 00
6, 500. 00000 1. 000 6, 500. 00
0515 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 0. 000
Type
ype) EACH 1. 000 1, 600. 00
1, 600. 00000 1.000 1, 600. 00
0520 630-80360  Drum Channel i zi ng Device 100. 000 0. 000
EACH 30. 000 1, 110. 00
37.00000 30. 000 1, 110. 00
0525 630-80380 Traffic Cone 400. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0530 630-85041 Mobi | e Attenuator 80. 000 0. 000
DAY 19. 500 6,142.50
315. 00000 19. 500 6, 142. 50
0535 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 200 9, 600. 00
48, 000. 00000 0. 200 9, 600. 00
0540 700-70010 F/ A Mnor Contract Revisions 450, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0545 700-70011 F/ A Partnering 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70012 F/ A Asphalt Pavenent Incentive 140, 228. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20839-BI D ESTI MATE RUNO7/29/2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0001 12:47: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 700- 70016 F/ A Fuel Cost Adj ustnent 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70018 F/ A Roadway Snoot hness Incentive 157, 580. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 113, 650. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70031 F/A Interim Surface Repair 28, 860. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70035 F/I A 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700- 70380 F/ A Erosion Control 5, 800. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 8,348,127.81%$ 162,011.50% 162,011.50
CAT NO0300 STRUCTURES

0590 202- 00504 Renoval of Expansion Device 328. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0595 202-01000 Renoval of Fence 69. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0600 518- 00000 Bri dge Conpression Joint Seal er 328. 000 0. 000
LF 0. 000 0. 00

145. 00000 0. 000 0.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20839-BI D ESTI MATE RUNO7/29/2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0001 12:47: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0605 607-53161 Fence Chain Link (Special) (60 Inch) 69. 000 0. 000
LF 0. 000 0. 00
83. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 86,915.00 % 0.00$ 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0610 620-00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 55, 000. 00
55, 000. 00000 1. 000 55, 000. 00
0615 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 30, 000. 00
30, 000. 00000 1. 000 30, 000. 00
0620 620-00020 Sanitary Facility 3. 000 0. 000
EACH 1. 000 4,075.19
4, 075. 19000 1. 000 4,075. 19

CAT 0400 CURRENT AMT $ 97,225.57 $ 89,075.19 % 89, 075. 19

PROJECT TOTAL CURRENT AMI $ 8,532,268.38% 251,086.69% 251, 086. 69



